Demo bootsrtap Project 4 - home page

tasks	details	estimated time (hour)	real time (hour)	date
	use bootstrap code		2	1401/12/01
navehar	type with The corresponding font	4	_	1401/12/01
navebar	change & adjaust itemes & colors	4	3	1401/12/02
	type navs & ul list		3	1401/12/02
	use bootstrap code			
header	type title with The corresponding font	3	3	1401/12/03
	layout			
	layout			
section 1	use bootstrap code			
bank card	adjust bank card	2.5	2.5	1401/12/04
	making shape			
	use bootstrap code			
section 2	adjust Payment gateway			
Payment gat eway	making shape	5	5	1401/12/06
rayment gat eway	layout & making 6 box			1401/12/00
	type text & using icons		 	 -
	use bootstrap code			
section 3	adjust pedicated payment gateway			
pedicated payment	using animation	3	2	1401/12/07
gateway	layout & making 2 box			
	type text & adjust color			
	use bootstrap code			
section 4	adjust shop maker			
shop maker	using animation	3		
	layout & making 2 box			
	type text & adjust color			
	use bootstrap code			
section 5	adjust payment page			
animation	using animation	3	3	1401/12/08
	layout & making 2 box			
	type text & adjust color			
	use bootstrap code			
section 6	adjust Smart switching			
	using animation	3		
smart swiching		3		
	layout & making 2 box			
	type text & adjust color		 	
	use bootstrap code			
section 7	adjust User opinion			
user opinion	using icons	4	5	1401/12/11
	layout & making 7 box			
	type text & adjust color		 	
	use bootstrap code			
section 8	adjust weblog			
weblog	hover boxes	4	5	1401/12/09
	layout & making 4 box			
	type text & adjust color			
	use bootstrap code			
section 9	adjust application			
application	using animation	3	1.5	1401/12/10
, p	layout & making 2 box	-		2
	type text & adjust color			
	use bootstrap code	}	 	 -
	adjust footer		3	1401/12/13
		-		<u> </u>
footer	using shape	5	_	4.404/40/4.4
	layout & making 6 box		4	1401/12/14
	type text & adjust color	<u> </u>	1	<u> </u>

total estimated time	42.5	
total real time	39	
1014111041111110		